
FMSIB Quarterly Project Report for Dec., 2011  

   FMSIB PROJECT #49 

 
 

Agency Name and Project Title 
City of Auburn, M Street SE Grade 
Separation (Underpass) 
 

Project Description 
Phase 1 provides a grade separated crossing of M St and the 
Stampede Pass bound Burlington Northern Santa Fe Railroad tracks by 
taking M St under the rail line.  This will provide significant travel time 
savings for freight traffic both north and south bound.  Phase 2 of the 
project is the design and construction of the Bypass Rd, an arterial 
connection between M St and Auburn Black Diamond Rd, paralleling 
the rail line to keep freight out of residential neighborhoods.  

 

Contractor 
To be determined. 
 
 
 

Recent Progress 
PHASE 1:   In July 2011, the City received notification that the project had been awarded a Public Works Trust Fund Loan for 
up to $6.8 million. In November 2011, the City received notification that the project had been awarded a Transportation 
Improvement Board (TIB) Grant for $3 million, which completed the project funding package. The project was advertised for 
construction bids on December 8

th
, 2010. Bids will be opened on January 10

th
, 2012. Construction agreements with BNSF 

and King County have been executed. Relocation of non-City utilities in advance of the project construction is underway. 
Structures on the acquired projects have been demolished. The project construction is anticipated to last 15 to 18 months, 
depending on train traffic and weather.  
 

Schedule and Scope changes  
Project advertised for bids in December 2011 and will be awarded in January 2012. Construction is anticipated to start in February 2012. 

Environmental Impacts / Compliance  
No significant impacts. 
 

Federal fund Impacts 
Federal funds are included in the right-of-way acquisition for 
phase 1. There are no federal funds in the construction phase.   

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

03/10 03/10   

RW Complete 07/11 M/Y  Shifted from 05/11 

Contract Advertised 12/11 M/Y  Shifted from 10/11 

Contract Awarded 1/11 M/Y  

Groundbreaking 2/11 M/Y  

Open to Traffic 7/13 M/Y 
15 to 18 month construction period depending on train traffic and 
weather. 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

2.4  

4.6  

15.4  

 22.4 

 

 
Percent 
of total 

 
11%  

21%  

68%  

 100% 

 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual                            
                              9/11       $     0.00       
                            11/11       $     0.00          
                              2/12       $     0.75         
                              5/12       $     1.50         
                              8/12       $     1.50         
                            11/12       $     1.50         
                              2/13       $     0.75          
                              5/13       $     0.00                  
                              8/13       $     0.00 
 
                 Total  11-13        $  _6.00         
 
Carryover of 11-13              $     0.00             
 
                Total   11-13        $    6.00              

 
     GRAND TOTAL            $      6.00             

 

Agency Contact Information: Jacob Sweeting, Project Engineer, City of Auburn, 253-804-5059 

Freight Mobility  
Strategic Investment Board 



 


